

## D2.2 Progress report on the implementation for a secure registry-to-registry communication system

### *Project details:*

|                                  |                                                                                                                               |                  |             |
|----------------------------------|-------------------------------------------------------------------------------------------------------------------------------|------------------|-------------|
| <b>Project group:</b>            | Deliverable D2.2 (2019)                                                                                                       |                  |             |
| <b>Project group chair:</b>      | Mark Melchers                                                                                                                 |                  |             |
| <b>Project group members:</b>    | Zhihong He                                                                                                                    |                  |             |
| <b>Project office supporter:</b> | Esther Pustjens and Lydia Foeken                                                                                              |                  |             |
| <b>Project description:</b>      | Information about tools used for registry-to-registry communication and new developments in that specific area.               |                  |             |
| <b>Product:</b>                  | Report                                                                                                                        |                  |             |
| <b>Project status:</b>           | <ol style="list-style-type: none"><li>1. Just started</li><li>2. In progress</li><li>3. In review</li><li>4. Closed</li></ol> |                  |             |
| <b>Start date:</b>               | January 2019                                                                                                                  | <b>End date:</b> | 31 Dec 2019 |

### *Ongoing work:*

| Date        | Task                                                                                                                                                        |
|-------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 26 Jul 2019 | <div><p>2019_D2.2 Prog...on system.docx</p></div> <p>Template report:</p> |
| Zie D1.1    |                                                                                                                                                             |

### *Project outcome:*

| Date | Product |
|------|---------|
|------|---------|

22 Nov 2019



20191122\_D2.2...stem\_WMDA.pdf