


## D2.2 Progress report on the implementation for a secure registry-to-registry communication system

### *Project details:*

<b>Project group:</b>	Deliverable D2.2 (2019)		
<b>Project group chair:</b>	Mark Melchers		
<b>Project group members:</b>	Zhihong He		
<b>Project office supporter:</b>	Esther Pustjens and Lydia Foeken		
<b>Project description:</b>	Information about tools used for registry-to-registry communication and new developments in that specific area.		
<b>Product:</b>	Report		
<b>Project status:</b>	<ol style="list-style-type: none"><li>1. Just started</li><li>2. In progress</li><li>3. In review</li><li>4. Closed</li></ol>		
<b>Start date:</b>	January 2019	<b>End date:</b>	31 Dec 2019

### *Ongoing work:*

Date	Task
26 Jul 2019	<div> 2019_D2.2 Prog...on system.docx</div> <div>Template report:</div>
Zie D1.1	

### *Project outcome:*

Date	Product
------	---------

22 Nov 2019



20191122\_D2.2...stem\_WMDA.pdf