



D1.2 Progress report on the implementation for a secure registry-to-registry communication system

Project details:

Project group:	Deliverable D1.2 (2020)		
Project group chair:	Mark Melchers		
Project group members:			
Project office supporter:	Caroline van Veen and Lydia Foeken		
Project description:	Information about tools used for registry-to-registry communication and new developments in that specific area.		
Milestones:	Launch of Search & Match technical documentation		
Product:			
Project status:	<ol style="list-style-type: none">1. Just started2. In progress3. In review4. Closed		
Start date:	January 2020	End date:	31 Dec 2020

Ongoing work:

Date	Task
01 Jan 2020	<div>Template report:</div> <div> 2020_D1.2 Prog...on system.docx</div>

15 Nov 2020	Report in progress: <div>  <p>2020_D1.2 Pro...tem_WMDA.docx</p> </div>
-------------	---

Project outcome:

Date	Product