

Update Development BMDW Phase 2

A large part of the phase two development work includes the redesign of the new pipeline, which involves the process of accepting, processing, validating and exporting of data in the new XML format. This development is divided in so-called sprints of 2 weeks each. We have finished the first two sprints. During these sprints, our developer delivered the development and test environment and partly the data upload platform. We hope that the new data upload platform will be ready for upload of test XML files at the end of next week. Furthermore, we are now working on the processes of screening all the workspaces in the upload platform for new files, extracting the new files from the data upload platform, and unzip and decrypt the files.

We will update you again in about two weeks.