

D1.1 Defined dataset for each step in the search process available on webpage

Project details:

Project group:	Deliverable D1.1 (2019)		
Project group chair:	Mark Melchers		
Project group members:	Zhihong He, David Townsley (check final report)		
Project office supporter:	Esther Pustjens and Lydia Foeken		
Project description:	Publish a defined dataset for each step in the search process (preliminary search, CT request and workup request) in the public area of WMDA Share.		
Product:	Website		
Project status:	1. Just started 2. In progress 3. In review 4. Closed		
Start date:	January 2019	End date:	31 Dec 2019

Ongoing work:

Date	Task
26 Jul 2019	 2019_D1.1 Def...age_WMDA.docx Template report ready:
18 Feb 2019 meeting met Lydia	Pag 5/27 van Framework 2019, 3 steps
Januari	Red Badger workshop van
26/27 februari	Mark en team, workshop ICTers
19 maart 13:30	Mark en team, meeting voor Search Coordinators
	XML files

Project outcome:

Date	Product
------	---------

16 Dec 2019	2019_D1.1 Defined dataset for each step in the search process available on webpage_WMDA.pdf
-------------	---