


D1.2 Progress report on data quality in EU Member States

Project details:

Project group:	Deliverable D1.2 (2019)		
Project group chair:	Zhihong He		
Project group members:	Riny Heijendael		
Project office supporter:	Esther Pustjens and Lydia Foeken		
Project description:	A report detailing the progress each EU member has made towards meeting the defined data set requirements. This report will provide progress information to allow comparative analysis of progress by each member, and will enable them to focus their efforts on areas of identified weakness. The report will also provide tailored advice and guidance to each EU member to support them to remedy areas of weakness.		
Product:	Report		
Project status:	<ol style="list-style-type: none">1. Just started2. In progress3. In review4. Closed		
Start date:	January 2019	End date:	31 Dec 2019

Ongoing work:

Date	Task
26 Jul 2019	<div> 2019_D1.2 Progr...ber States.docx</div> <div>Template report:</div>

Tasks


Zihong has sent out a query. She also has made a dashboard, with overview. Every month another field is central.

Overview fields (ask Zihong)

https://share.wmda.info/x/ea_bEw

[Project overview osmc08-dataquality#](#)

Project outcome:

Date	Product
18 Dec 2019	<div> 2019_D1.2 Prog...tates_WMDA.pdf</div>