


D2.3 Progress report Search, Match & Connect

Project details:

Project group:	Deliverable D2.3 (2018)		
Project group chair:	David Townsley		
Project group members:	Zhihong He, Martin Georgiev, Riny Heijendaal, Mark Melchers		
Project office supporter:	Lydia Foeken and Esther Pustjens		
Project description:	<p>A progress report including:</p> <ul style="list-style-type: none">- summary of meeting with the experts to define data sets to facilitate searches- ICT improvement action plan and how it reflects member's requirements- explanation of data sets- overview of the educational programmes- description of the manual steps in the search process- ICT improvement action plan		
Product:	<p>Report</p> <p> Confidential, only for members of the consortium (including the Commission Services)</p>		
Project status:	<ol style="list-style-type: none">1. Just started2. In progress3. In review4. Closed		
Start date:	2018	End date:	31 Dec 2018

Project outcome:

Date	Product
19 Dec 2018	<div> 20190131_D2.3...nect_WMMA.pdf</div>