


D1.3 List of EU member registries and their progress on the implementation of GRID

Project details:


Project group:	Deliverable D1.3 (2019)		
Project group chair:	David Townsley		
Project group members:	GRID Task Force		
Project office supporter:	Esther Pustjens and Lydia Foeken		
Project description:	A report detailing the status of each EU member registry in relation to the implementation and use of the Global Registration Identifier for Donors (GRID). This will allow progress to be monitored, and for support to be targeted to those members who are making slower than anticipated progress. It will also enable us to monitor the percentage of donors who have a GRID ID.		
Product:	Website?		
Project status:	<ol style="list-style-type: none">1. Just started2. In progress3. In review4. Closed		
Start date:	January 2019	End date:	December 2019

Ongoing work:

Date	Task
26 Jul 2019	<div>Template report:  2019_D1.3 List o...ion of GRID.docx</div>

<p>Excelsheet van David</p> <p>Foto standje Noordwijk</p> <p>Share webpagina</p> <p>Overview of GRID update Status in Jan versus stat in Dec</p> <p>Paulien WMDA formulieren</p> <p>GRID implementation status report 20180831.pptx (example)</p> <p>https://share.wmda.info/x/QgCOEg !!</p>	<p>Greenshot laten installeren door Reset om screenshot te maken en lijst te blurren</p>
---	--

Project outcome:

Date	Product
<p>16 Dec 2019</p> <p> Unknown macro: 'viewpdf'</p>	<p>2019_D1.3 List of EU member registries and their progress on the implementation of GRID_WMDA.pdf</p>