

D5.1 Report of findings from engagement with Member States and recommendations for the enhancement of the WMDA Accreditation Programme including an appendix with the new WMDA Standards.


Project details:

Project group:	Deliverable D5.1 (2019)		
Project group chair:	Esther Pustjens		
Project group members:			
Project office supporter:	Esther Pustjens and Lydia Foeken		
Project description:	A comprehensive report setting out the findings resulting from engagement with member registries in relation to the WMDA Accreditation Programme. This will include insight into the strengths and weaknesses of the current accreditation programme. Reflecting this insight and evidence, the report will include recommendations for the improvement of the programme, including an annex setting out the defined WMDA Standards that are reflected in the accreditation journey. This will provide clarity about expectations and requirements to member registries who are embarking and progressing on the accreditation journey, and will ensure the accreditation journey reflects recognised best practice in relation to quality, safety and efficiency.		
Product:	Report		
Project status:	<ol style="list-style-type: none"> 1. Just started 2. In progress 3. In review 4. Closed 		
Start date:	January 2019	End date:	31 Dec 2019

Ongoing work:

Date	Task
Every month	Coffee meeting with Jantine to discuss progress
20 March	Accreditation workshop, video's / pictures of the lectures, add to report
	Survey op Share aan community over nieuwe Standards. IT standards zijn daaruit gekomen
	Survey van registries rapport Matilde

Project outcome:

Date	Product
16 Dec 2019	<div> Unknown macro: 'viewpdf'</div> <div>2019_D5.1 Report WMDA Accreditation Programme including an appendix with the new WMDA Standards_WMDA.pdf</div>