


## D3.1 Progress report on the WMDA online tool for reporting Serious Adverse Events and Reactions S(P)EARs)

### *Project details:*

Project group:	Deliverable D3.1 (2021)		
Project group chair:	Eefke van Eerden		
Project group members:			
Project office supporter:	Eefke van Eerden		
Project description:			
Milestones:			
Product:	Website		
Project status:	<ol style="list-style-type: none"><li>1. Just started</li><li>2. In progress</li><li>3. In review</li><li>4. Closed</li></ol>		
Start date:	January 2021	End date:	31 Dec 2021

### *Project outcome:*

Date	Product
08 Dec 2021	<div> 2021_D3.1 Progre...eporting (1).pdf</div>