

## D5.1 Report of findings from engagement with Member States and recommendations for the enhancement of the WMDA Accreditation Programme including an appendix with the new WMDA Standards.


### *Project details:*

<b>Project group:</b>	Deliverable D5.1 (2019)		
<b>Project group chair:</b>	Esther Pustjens		
<b>Project group members:</b>			
<b>Project office supporter:</b>	Esther Pustjens and Lydia Foeken		
<b>Project description:</b>	A comprehensive report setting out the findings resulting from engagement with member registries in relation to the WMDA Accreditation Programme. This will include insight into the strengths and weaknesses of the current accreditation programme. Reflecting this insight and evidence, the report will include recommendations for the improvement of the programme, including an annex setting out the defined WMDA Standards that are reflected in the accreditation journey. This will provide clarity about expectations and requirements to member registries who are embarking and progressing on the accreditation journey, and will ensure the accreditation journey reflects recognised best practice in relation to quality, safety and efficiency.		
<b>Product:</b>	Report		
<b>Project status:</b>	<ol style="list-style-type: none"> <li>1. Just started</li> <li>2. In progress</li> <li>3. In review</li> <li>4. Closed</li> </ol>		
<b>Start date:</b>	January 2019	<b>End date:</b>	31 Dec 2019

### *Ongoing work:*

Date	Task
Every month	Coffee meeting with Jantine to discuss progress
20 March	Accreditation workshop, video's / pictures of the lectures, add to report
	Survey op Share aan community over nieuwe Standards. IT standards zijn daaruit gekomen
	Survey van registries rapport Matilde

## *Project outcome:*

Date	Product
16 Dec 2019	<div> Unknown macro: 'viewpdf'</div> <div>2019_D5.1 Report WMDA Accreditation Programme including an appendix with the new WMDA Standards_WMDA.pdf</div>