

Update Development BMDW Phase 2

Last week, we finished the third sprint of our development. The new data upload service is now almost ready again for our users to upload their test XML files again. We just have to resolve some minor issues and finalize the corresponding user guide. We expect the upload service to be ready at the end of this week.

Furthermore, the first parts of the processing pipeline have been developed. Overall, this includes the following: after upload of an encrypted XML file, the pipeline will pick-up this file, decrypt the file, unzip the file, and check if the file is an XML file.

The next sprints will involve the implementation of all validation rules. This work is very critical and exceeds several sprints.

We will update you again in about two weeks.