


D4.2 Progress report on the gathering, analysis and provision of data, insight and resources that support members to safeguard the rights and safety of stem cell donors

Project details:

Project group:	Deliverable D4.2 (2018)		
Project group chair:	Esther Pustjens		
Project group members:	Mirjam Fechter (Matchis), Jo Wiersum (TRIP)		
Project office supporter:	Esther Pustjens and Lydia Foeken		
Project description:	A report setting out the progress made towards implementing a new tool to report adverse events		
Product:	Report		
Project status:	<ol style="list-style-type: none">1. Just started2. In progress3. In review4. Closed		
Start date:	2018	End date:	31 Dec 2018

Project outcome:

Date	Product
28 Jan 2019	<div> 20190128_D4.2 ...eport_WMDSA.pdf</div>